

# Reno Prep Week

## General Task List

### New containers prep work

1. Make sure our containers made it to Tom Breen's yard
2. Purchase proper locks that are suitable for containers
3. Spray the containers with the special primer & sun reflecting sealant
4. Mount a shelving solution based on our container layouts

### Move our stuff out of Empire Storage

1. Empty that entire storage unit for sorting
2. Decide what to throw away and what to keep
3. Get rid of the junk
4. Clean the stuff we want to keep, test it and make sure it still works,
  - If it can be fixed, fix it
  - If it can't be fixed, it joins the junk pile
5. Catalog it in our inventory management system
6. Load it onto a truck and move it to Tom Breen's yard for proper storage in our new containers

### Move our Bike out of Gerlach storage

1. Move the bike trailer to Tom Breen's yard
2. Get rid of that storage
3. Once at Tom Breen's yard, use the power washer to rinse the bike from last year's playa mud
4. Inspect each bike and understand if it's playa-worthy or not
  - If it can be fixed, fix it
  - If it can't be fixed, it joins the junk pile
5. Dispose of the trash
6. Store the good bike

### Move our Interstate Trailer out of Gerlach yard

1. Move our Interstate Trailer to Tom Breen's yard
2. Open it and take everything out
3. Clean the stuff we want to keep, test it and make sure it still works,
  - If it can be fixed, fix it
  - If it can't be fixed, it joins the junk pile
4. Catalog it in our inventory management system
5. Setup secure shelving / storage and load the stuff we're keeping

---

Revision #10

Created 12 April 2024 18:10:57 by Friendly Ghost

Updated 28 June 2024 20:42:17 by Friendly Ghost